Gatlin Park Schedule

PROJECT TITLE Gatlin Park COMPANY NAME Graylee Construction and Demolition LLC

PROJECT MANAGER Sean Beavers DATE 1/13/19

PHASE DETAILS

Nov. DEC JAN FEB MAR APR

Date Range: 18 21 24 27 3 3 6 9 12 15 18 21 24 27 30|2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 3 6 9 12 15 18 21 24 27 30

11/29/18-2/18/19 , o 1
Order/ Fabricate Steel Bridge Portion Order/ Fabricate Steel Bridge Portion

1/11/19-1/16/19 Mobilization

Mobilization

Staking 1/14/191/16/19 Staking

1/14/19-3/29/19 Erosion Control

Erosion Control

Mﬂww-vm/m

Remove/Transport 3/14/19-3/15/19

Unclassified Excavation 2/4n92/819
Compacted Embankment 2/419:2/8/19
2/26/19-3/1/19

Undercut and Backfill

3/4/19-3/8/19

|SteGrading
Abutments 1/14/19-1/25/19

Bridge 2/18/19-2/21/19 Bridge

Class 7 3/11/19:3/12/19
Ao 3/14/19:3/15/19 ACHM
2/19/19-2/22/19 Head Wal
Headwall
Turt Mat 3/18/19-3/19/19 Turf Matt
3/25/19-3/26/19 Seeding a

Seeding and Mulching




